

## CURRENT REPORT FILED WITH THE POLISH FINANCIAL SUPERVISION AUTHORITY

DATE: March 6th 2020

Subject: [Jaworzno project completion date – update \[Current Report No. 10/2020\]](#)

### Contents:

Further to Current Report No. 21/2014 of April 17th 2014 on execution with Tauron Wytwarzanie S.A. of contract for construction of the supercritical 910 MW power generation unit (the “Unit”) at Jaworzno III Power Plant – Power Plant II, including steam generator, turbine generator set, main building, electrical and I&C systems, (the “Contract”), Current Report No. 4/2020 of January 30th 2020, in which the Management Board of RAFAKO S.A. of Racibórz (the “Company”) announced that the Company’s subsidiary E003B7 spółka z ograniczoną odpowiedzialnością (“SPV”) should complete the tests and technical work enabling acceptance of the scope of work discussed with Nowe Jaworzno Grupa TAURON spółka z ograniczoną odpowiedzialnością of Jaworzno (the “Employer”) by February 4th 2020, Current Report No. 5/2020 of February 4th 2020 concerning extension of work due to circumstances that the parties to the Contract bear no responsibility for, and Current Report No. 7/2020 of February 13th 2020 on the objective events that affected the date of delivering the Unit to the Employer, the Management Board of the Company hereby announces that the Company, in consultation with the Employer, has immediately started work to prepare the Unit for relaunch as soon as possible.

An analysis carried out by the joint commission for determination of the consequences of the event, consisting of representatives of the Employer, the Company and the SPV, made it possible to define the rules of removing the consequences and to prepare an updated schedule specifying that the Unit should be placed in service by July 31st 2020.

Legal basis: Article 17(1) of the Market Abuse Regulation – Inside information

Paweł Jarczewski – President of the Management Board

Agnieszka Wasilewska-Semail – Vice President of the Management Board