



GRUPA PBG

**CURRENT REPORT FILED WITH
THE POLISH FINANCIAL SUPERVISION AUTHORITY**

DATE: September 30th 2016

Subject: Notification from ENERGA Elektrownie Ostrołęka S.A.

Text of the report:

Current Report No. 30/2016

The Management Board of RAFAKO S.A. (the "Company") announces that on September 29th 2016 it received a letter from ENERGA Elektrownie Ostrołęka S.A. (the "Employer") in which it was notified of a major overhaul of generating unit No. 1, planned to commence on March 1st 2018. As a consequence, the date for completion of the contract reported on by the Company in Current Report No. 46/2014 was rescheduled for Q3 2018. The contract completion deadline may be further extended, as the Employer reserved the right to change the deadline referred to in the letter.

Legal basis: Art. 17.1 of the Market Abuse Regulation – Inside information

Agnieszka Wasilewska-Semail, President of the Management Board

Tomasz Tomczak, Vice President of the Management Board